

Iteration 1						
From:	Oct 24, 2022					Color Key:
To:	Nov 21, 2022					In Progress
Iteration Goals:	Goal 1	Web Scraping	Clearing the data	Import data into the Database - well organized		Under Testing
	Goal 2	Build Website Framework and GUI	Home and Search Ready			Done
	Goal 3	Back-end Development				
	Goal 4	Use cases 1,2,3				
Use Case/Issue	Task	Estimated Effort	Assigned to	Status	Actual Effort	
Issues	Web Scrape	20 hrs	David Hanft	Done	20 hrs	
	Setup CI/CD	2 hrs	Chirayu Jain	Done	3 hrs	
	Set up Database	5 hrs	Chirayu Jain	Done	5 hrs	
	Front-end	12 hrs	Madison Gresham/ Jerry Wu	Done	15 hrs	
	Back-End	12 hrs	Chirayu Jain	Done	15 hrs	
Web Scraping and Import Data to our Database	Web Scraping	20 hrs	David Hanft	Done	20 hrs	
Front-end Development	UC-1,	5 hrs	Madison Gresham/ Jerry Wu	Done	5 hrs	
	UC-2	2 hrs	Madison Gresham/ Jerry Wu	Done	2 hrs	
	UC-3	5 hrs	Madison Gresham/ Jerry Wu	Done	5 hrs	
Back-end Development	UC-1,	5 hrs	Chirayu Jain	Done	5 hrs	
	UC-2	2 hrs	Chirayu Jain	Done	2 hrs	
	UC-3	5 hrs	Chirayu Jain		5 hrs	

Iteration 2						
From:	Dec 18, 2022					Color Key:
To:	Jan 17, 2023					In Progress
Iteration Goals:	Goal 1	Code Clean Up				Under Testing
	Goal 2	Redisgn GUI and color scheme				Done
	Goal 3	Small UX changes				
Use Case/Issue	Task	Estimated Effort	Assigned to	Status	Actual Effort	
Issues	Change Website Colors	3 hrs	Chirayu Jain	Done	2 hrs	
	Add all categories to table	2 hrs	Madison Gresham	Done	2 hrs	
	Header/Footer as separate components	2 hrs	Jerry Wu	Done	2 hrs	
	Phone Number on Click Should copy to keyboard	1 hrs	Madison Gresham	Done	1 hrs	
				Done		

Iteration 3						
From:	Jan 17, 2023					Color Key:
To:	Feb 27, 2023					In Progress
Iteration Goals:	Goal 1	Use Cases 6, 7, 8, 9 , 10				Under Testing
	Goal 2					Done
	Goal 3					
	Goal 4					
Use Case/Issue	Task	Estimated Effort	Assigned to	Status	Actual Effort	
Web Scraping and Import Data to our Database	Web Scraping 1	20 hrs	David Hanft	Done	20 hrs	
Front-end Development	UC-6	3 hrs	Madison Gresham	Done	4 hrs	
	UC-7	3 hrs	Madison Gresham	Done	2 hrs	
	UC-8	4 hrs	Madison Gresham	Done	5 hrs	
	UC-9	3 hrs	Madison Gresham	Done	2 hrs	
	UC -10	3 hrs	Madison Gresham	Done	2 hrs	
	Fixing Data Table	5 hrs	Jerry Wu	Done	6 hrs	
	Authorization and Authentication	8 hrs	Jerry Wu	Done	8 hrs	
Back-end Development	UC-6	3 hrs	Chirayu Jain	Done	3 hrs	
	UC-7	3 hrs	Chirayu Jain	Done	3 hrs	
	UC-8	4 hrs	Chirayu Jain	Done	4 hrs	
	UC-9	3 hrs	Chirayu Jain	Done	3 hrs	
	UC -10	3 hrs	Chirayu Jain	Done	3 hrs	
	Authorization and Authentication	3 hrs	Chirayu Jain	Done	3 hrs	

Iteration 4						
From:	Feb 28, 2023					Color Key:
To:	Mar 27, 2023					In Progress
Iteration Goals:	Goal 1	Use Cases 4,5				Under Testing
	Goal 2	Code Clean Up				Done
	Goal 3	UX design				
	Goal 4	Documentation				
Use Case/Issue	Task	Estimated Effor	Assigned to	Status	Actual Effort	
Web Scraping and Import Data to our Database	Web Scraping	20 hrs	David Hanft	Done		
Front-end Development	UC-4	2 hrs	Jerry Wu	Done	3 hrs	
	UC-5	1 hrs	Jerry Wu	Done	1 hrs	
	Changes to flagging a horse - move to details page	2 hrs	Madison Gresham	Done	2 hrs	
	UX and design changes	2 hrs	Madison Gresham	Done	3 hrs	
Back-end Development	Token Validation	3 hrs	Chirayu Jain	Done	3 hrs	
	Horse By Id Function and Authorization with keys on heroku	5 hrs	Chirayu Jain	Done	10 hrs	
	Javadoc and API Doc	3 hrs	Chirayu Jain	Done	5 hrs	