

| Week Number | Date | Description | Use cases/Requirements/Features to develop or tasks to do |
|-------------|--------|--|--|
| 1 | 19-Aug | | |
| 2 | 26-Aug | Project Pitch | |
| 3 | 2-Sep | Project Pitch | |
| 4 | 9-Sep | Team Up and Projects Selection | |
| 5 | 16-Sep | Meet with client to elicit initial requirements; work on vision and scope document; work on the project website | Get clear plan of project and documentation |
| 6 | 23-Sep | Vision and scope document due on Sep 27 | Finish Vision & Scope documentation |
| 7 | 30-Sep | Use cases and glossary due on Oct 4 | Finish Use Cases / Glossary |
| 8 | 7-Oct | Work on prototyping | |
| 9 | 14-Oct | Prototyping due on Oct 14; work on API document, release plan, and first iteration plan; review prototyping with client; revise vision and use cases | |
| 10 | 21-Oct | API document, release plan, and first iteration plan due Oct 21; Iteration 1 kicks off (MVP). For the selected UCs: work on domain modeling (UML class diagram), behavior modeling (state machine diagram), system interaction modeling (sequence diagram), coding, testing (unit test), and deployment. | |
| 11 | 28-Oct | | |
| 12 | 4-Nov | | |
| 13 | 11-Nov | | Use Case 8: PsychWorks staff log into PsychWorks system Use Case 9: PsychWorks staff log out of the PsychWorks system |
| 14 | 18-Nov | Presentations and demos on Nov 18, Nov 20, and Nov 22 | Use Case 4: PsychWorks staff list table templates |
| 15 | 25-Nov | Software Specification Document due on Dec 2; | |
| 16 | 2-Dec | Presentations and demos on Dec 2 and Dec 4 | |
| 17 | 9-Dec | Winter iteration plan due on Dec 9; Final exam week | |
| 18 | 16-Dec | Winter iteration | |
| 19 | 23-Dec | | |
| 20 | 30-Dec | | |
| 21 | 6-Jan | | |
| 22 | 13-Jan | Spring semester starts this week, the team should hold a review meeting with client and instructor | |
| 23 | 20-Jan | Client meeting | First meeting with client after break. |
| 24 | 27-Jan | | UC1: PsychWorks staff creates a customizable table template Use Case 7: PsychWorks staff sign up for PsychWorks system Use Case 3: PsychWorks staff delete table template. |

| | | | |
|----|--------|--|---|
| 25 | 3-Feb | | Use Case 2: PsychWorks staff modifies existing table template , UC (new): View table template |
| 26 | 10-Feb | | Use Case 5: PsychWorks staff create/list/delete a patient report |
| 27 | 17-Feb | | modify |
| 28 | 24-Feb | | |
| 29 | 3-Mar | | Use Case 6: PsychWorks staff download a patient report |
| 30 | 10-Mar | Review meeting, project development done (feature-wise) in this week | development should be finished now. |
| 31 | 17-Mar | Spring break | |
| 32 | 24-Mar | Client acceptance test, bug fixes, deployment, and documentation | |
| 33 | 31-Mar | Client acceptance test, bug fixes, deployment, and documentation | |
| 34 | 7-Apr | Project (source code and documents) handover to client by Monday, April 14 | |
| 35 | 14-Apr | | |
| 36 | 21-Apr | Student Research Symposium presentation on Friday, April 25 | |
| 37 | 28-Apr | Final presentation week (Thursday, May 1 Final Presentation Day) | |
| 38 | 5-May | All documentations due to Riogrande website at 10:00 AM on May 6 | |





