

Iteration 1					
From:	Oct 23, 2023				
To:	Nov 13, 2023				Please color code
Iteration Goals:	Goal 1 UC 1 Transcription				In Progress
	Goal 2 Confidence Level and categorization				Under Testing
	Goal 3 UC 7 & 9 Saving Reports				Done
	Goal 4 Better UI/UX design for the Web Portal				
	Goal 5 Final Architecture				
	(You can specify which use case or functionality or bug to implement/fix in this iteration)				
Use Case/Issue	Task	Estimated Effort	Assigned to	Status	Actual Effort
UC 7	User exports to CSV	3	John Nguyen	Done	
	User views list of CSV files generated in the past	2	John Nguyen	Done	
	CSV is uploaded to the database	1	John Nguyen	Done	
UC 9	User can rename the CSV file	1	John Nguyen	Done	
UC 9	User can select graph, questions, or whole transcript for PDF Generation	3	John Nguyen	Done	
UC 1 & Goal 2	User uploads audio or video file	2	John Henry, Nagato	Done	
	User provides link to file	3	John Henry, Taylor	Done	
	Worker Machine Transcribes and performs diarization	3	John Henry	Done	
	Worker Machine calculates the confidence level	2	John Henry	Done	
UC 1 & Goal 2	Worker Machine categorizes question	2	John Henry	Done	
Goal 4	Landing page is split in half with a description and login	2	Nagato	Done	
	Add a new Dashboard as the home page	2	Nagato	Done	
	Create new pages to view generated CSVs and PDFs	2	Nagato	Done	
	Connect backend, database to View these	1	Nagato	Done	
Architecture	Build Database with MongoDB	3	Jaxon	Done	
	Add CRUD for User Accounts	2	Taylor, Jaxon	Done	
	Add CRUD for CSV	2	Taylor, Jaxon	Done	
	Add CRUD for PDF	2	Taylor, Jaxon	Done	
	Add CRUD for audio files	2	Taylor, Jaxon	Done	

Winter Iteration

From:	Nov 13, 2023				
To:	Jan 15, 2024				
Iteration Goals:	Goal 1 Database Integration				
	Goal 2: UC 20 Landing Page				
	Goal 3: Refactor Legacy Code				
	Goal 4: API Endpoint				
	Goal 5: Worker Machine optimization				
	(You can specify which use case or functionality or bug to implement/fix in this iteration)				
Use Case/Issue	Task	Estimated Effor	Assigned to	Status	Actual Effort
UC 20	User views information abotu US	2	John Nguyen	Done	
	User views product information	2	John Nguyen	Done	
	User views research and dev team	2	John Nguyen	Done	
	User can use navigation bar	1	John Nguyen	Done	
	UI/UX Improvements	2	Nagato	Done	
Goal 3	Legacy code refactored into smaller modules	3	John Nguyen	Done	
	Legacy code warnings removed	2	John Nguyen	Done	
Goal 5	Worker Machine transcribes and diarizes in parallel	2	John Henry	Done	
Goal 4	Set up Classifai nginx config	3	Jaxon	Done	
	Add CRUD endpoint for reports	2	Taylor	Done	
	Add CRUD endpoint for files	2	Taylor	Done	

Iteration 2

From:	Jan 15, 2024				
To:	May 6, 2024				
Iteration Goals:	Goal 1: Connect backend to frontend				
	Goal 2: Question Categorization and Visualization				
	Goal 3: Saved reports and files				
	Goal 4: Summarization				
	Goal 5: Deployment				
	Goal 6: Table sorting/Filtering/Searching				
	Goal 7: Finalize UI/UX and mobile				
	Goal 8: Report datetimea, grade, subject				
	Goal 9: Bug fixes				
	(You can specify which use case or functionality or bug to implement/fix in this iteration)				
Use Case/Issue	Task	Estimated Effor	Assigned to	Status	Actual Effort
Goal 1	Frontend can call backend API	4	John, Taylor	Done	
	Worker can categorize questions based on costas level	4	John Henry	Done	
	Report can query worker and save categorization results	3	Taylor	Done	
Goal 2	User can view categorization results and visualization	3	John Nguyen	Done	
	User can load in saved reports	2	John Nguyen	Done	
Goal 3	User can view all reports and files in table format and perform CRUD	2	John Nguyen	Done	
Goal 4	Worker can summarize transcript	4	John Henry	Done	
	User can view summary of transcript	2	John, Taylor	Done	
Goal 5	Classifai automatic deployment as service	3	John Henry, Jaxon	Done	
	Backend deployed as webservice	2	Jaxon	Done	
Goal 6	Tables can be sorted, filtered, searched	2	John Nguyen	Done	
Goal 7	Progress bar for live updates	2	John, John Henry	Done	
	Mobile views for landing page and portal	2	Nagato	Done	
Goal 8	User can name report, add date time, subject and grade	2	John, Taylor	Done	
Goal 9	Classifai bug fixes and warnings, worker bug fixes addressed	5	John, Taylor, JH	Done	