


| sprint | person | task | due date | status | notes |
|--------|----------------|--|---------------|--------------|---|
| 1 | all | finish API endpoints | 2/2 11:59 PM | done | |
| 1 | Kate + James C | test cases | 2/2 11:59 PM | done | |
| 1 | James C | browser compatibility | 2/2 11:59 PM | done | CORS |
| 1 | Kate | unique invite links | 2/2 11:59 PM | incomplete | |
| 1 | James E | update create user to include password | 2/2 11:59 PM | done | |
| 1 | James E | database indexing | 2/2 11:59 PM | done | |
| 1 | James E | new auth | 2/2 11:59 PM | done | |
| 2 | James E | server setup | 2/16 11:59 PM | in progress | waiting on IT |
| 2 | James E | shift swapping (drop, pickup, approve) | 2/16 11:59 PM | done | |
| 2 | James E | CRUD Positions | 2/16 11:59 PM | done | |
| 2 | Kate | game schedule endpoints (update) | 2/16 11:59 PM | done | |
| 2 | Kate | crew member endpoints (find, update, disable) | 2/16 11:59 PM | done | |
| 2 | James C | availability endpoints (update, find) | 2/16 11:59 PM | done | |
| 2 | James C | find scheduled games by user id | 2/16 11:59 PM | done | |
| 2 | James C | crew schedule endpoints (edit) | 2/16 11:59 PM | fix needed | |
| 3 | Kate | email notifications | 3/2 11:59 PM | done for now | waiting for publish crew list to be done |
| 3 | Kate | send password reset link | 3/2 11:59 PM | done for now | waiting for frontend reset password link to exist |
| 3 | Kate + James E | reset password | 3/2 11:59 PM | done | |
| 3 | James E | notification system (find, delete) | 3/2 11:59 PM | done | |
| 3 | James E | keep working on server | 3/2 11:59 PM | in progress | |
| 3 | James E | crew list csv | 3/2 11:59 PM | done | |
| 3 | James C | CRUD Templates (get, post, get{id}, put, delete) | 3/2 11:59 PM | in progress | get in progress |
| 3 | James C | text message notifications | 3/2 11:59 PM | | |
| 4 | James E | position reports | 3/14 11:59 PM | done | |
| 4 | Kate + James E | financial reports | 3/14 11:59 PM | done | |
| 4 | Kate + James E | backend-frontend connections | 3/14 11:59 PM | in progress | |
| 4 | Kate | publish game schedule | 3/14 11:59 PM | done | |
| 4 | James C | publish crew list | 3/14 11:59 PM | | |
| 4 | James C | unassigned spot for crew list | 3/14 11:59 PM | | |
| 4 | James C | crew member reports | 3/14 11:59 PM | | |

| # | sprint | task | frontend |  due date | status |
|---|--------|-----------------|--|--|-------------|
| | 1 | dave | mobile version | 2/2/2025 | done |
| | 1 | aliya & michala | light/dark | 2/2/2025 | done |
| | 1 | manny | phone number format compatible with backend | 2/2/2025 | done |
| | 1 | all | wordpress familiarization/vue.js compatibility | 2/2/2025 | done |
| | 2 | Manny | Verify token in invitation link | 2/17/2025 | done |
| | 2 | Aliya | Add style sheets | 2/17/2025 | done |
| | 2 | Manny | shift swapping | 2/17/2025 | done |
| | 3 | Manny | Code Cleanup | 3/2/2025 | done |
| | 2 | Dave | Edit availability | 3/2/2025 | in progress |
| | 2 | Dave | Edit crew schedule | 3/2/2025 | in progress |
| | 3 | Aliya | Adding logo and styling changes | 3/2/2025 | done |
| | 3 | Manny | Homepage | 3/2/2025 | in progress |
| | 4 | Aliya | Financial, position, game report | 3/7/2025 | |
| | 4 | Aliya | edit/create templates and positions | 3/7/2025 | |
| | 4 | Aliya | Notifications Tab | 3/7/2025 | |
| | 4 | Manny | Tradeboard & Homepage | 3/7/2025 | |
| | 4 | Manny | User Profile | 3/7/2025 | |
| | 4 | :) | filename cleanup | | done |